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LVAC Paper No. 10/2008 
 
 

LOCAL VESSELS ADVISORY COMMITTEE 
 

Central-Wan Chai Bypass (CWB) 
Options for Reprovisioning of Affected Moorings and Anchorages 

During Construction of the CWB Tunnel Construction at the 
Causeway Bay Typhoon Shelter (CBTS) 

 
Important Notes 

 
This paper was prepared solely for discussing the reprovisioning 
arrangement for moorings and anchorage affected by the construction 
of the Central–Wan Chai Bypass Tunnel at the Causeway Bay Typhoon 
Shelter.  It is not intended to, and should not, be relied upon by any 
other party that either the Tunnel Option or any other option is the 
preferred option for the construction of CWB.  

 
Purpose 
 
 During construction of the proposed Central - Wan Chai Bypass 
(CWB) at the Causeway Bay Typhoon Shelter (CBTS), certain parts of 
the mooring and anchorage space in the typhoon shelter will be occupied 
at times during the construction period.  After investigation, six options 
are identified to address the reprovisioning requirements.  These include 
both on-site and off-site reprovisioning proposals of the affected mooring 
and anchorage areas in the CBTS.  The purpose of this paper is to seek 
members’ views on the proposed re-provisioning options 
 
Background 
 
2. The proposed Central - Wan Chai Bypass (CWB) is the missing 
link in the east-west strategic highway running along the northern 
shoreline of Hong Kong Island.   It is of paramount importance to 
resolving the existing serious traffic congestion in this part of the Island. 
 
3. CWB will pass through the Causeway Bay Typhoon Shelter 
(CBTS) in the form of a tunnel.  Certain parts of the mooring and 
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anchorage space in the typhoon shelter will be occupied at times during 
the construction period. According to the original plan in 2007, a 
temporary typhoon shelter immediately north of the existing CBTS was 
proposed to provide sheltered space for the affected vessels. 
4. The proposed temporary typhoon shelter comprises a temporary 
breakwater and temporary piled wave walls which will be removed with 
the seabed reinstated upon completion of the works in the CBTS.  This 
proposal and the road scheme for the CWB were gazetted under the 
Roads (Works, Use and Compensation) Ordinance on 27 July 2007 
(Gazette Notice GN 4767). 
 
5. In response to a judicial review, the Court of First Instance (CFI) 
ruled on 20 March 2008 that the Protection of the Harbour Ordinance 
(PHO) was applicable to all reclamations whether permanent or 
temporary, including the reclamations associated with the proposed 
temporary typhoon shelter and breakwater. 
 
6. In line with the CFI’s judgment on the application of the PHO to 
temporary reclamation, it is now necessary to demonstrate that the 
reclamations associated with the proposed temporary typhoon shelter and 
breakwater can meet the ‘overriding public need test’ laid down by the 
Court of Final Appeal.  Alternative means for reprovisioning of affected 
moorings and anchorages, including off-site reprovisioning, have to be 
duly considered.  Public views and those of the stakeholders on the 
reprovisioning arrangements have to be equally considered. 
 
7. Since April 2008, the public have been consulted on the method of 
construction for the CWB tunnel at the CBTS and the associated 
temporary reclamation.  There was general support for the proposed 
temporary reclamation required for the tunnel construction although there 
were questions concerning matters of details.  The extent of impact, 
during the construction stage, to the affected vessels within the CBTS and 
the various reprovisioning options can thus be assessed based on the 
proposed staging of construction sequence.   
 
Existing Situation 
 
8. The CBTS occupies a total water area of some 18ha.  At present, 

the CBTS provides shelter for pleasure and operational vessels 
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together with some dwelling vessels and miscellaneous local 
crafts.   As at April 2008, around 570 vessels use the CBTS as a 
base. 

 
9. An aerial view of the existing typhoon shelter with layout of 

three distinct mooring/anchorage areas is attached at Annex A: 
 

 The south-western triangle (RHKYC Mooring Area) 
contains moorings licensed to the Royal Hong Kong Yacht 
Club (RHKYC) for pleasure vessels.  The water area 
occupied by the RHKYC moorings is around 3 ha holding 
approximately 152 vessels. 

 
 The northern triangle (Private Mooring Area) contains 

individually licensed moorings allocated by Marine 
Department (MD) for private vessels.  This water area is 
around 4.4 ha and 152 vessels are permitted to lay mooring 
within this area. 

 
 The south-eastern triangle (Anchorage Area) occupying a 

water area of approximately 2.6 ha, is mainly used as an 
anchorage by work vessels, dwelling vessels, floating 
workshops and various local/miscellaneous crafts.  
Approximately 200 vessels are anchored in this area. 

 
 10. In the CBTS, a number of isolated vessels are found 
moored/anchored outside the above mooring/anchorage areas.    There are 
altogether 12 licensed moorings and some 55 vessels anchored along the 
Causeway Bay Promenade seawall.  

 
Reprovisioning Options 
 
11. The CWB tunnel will be constructed by cut-and-cover method 
using diaphragm walls, which is the only practically feasible and safe 
method of construction.  However, this cut-and-cover method requires the 
construction of a working platform above water level by means of 
temporary reclamation.  These CWB construction works, including the 
contractor’s works area, will impinge upon the anchorage area in the 
south-eastern corner of the CBTS (Anchorage Area) and upon the 
northern and south-western licensed moorings areas (Private and RHKYC 
Mooring Areas).  Annex B shows the full extent of the CWB construction 
works.  In all, roughly 100 vessels in the Anchorage Area and around 180 
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vessels in the Private and RHKYC Mooring Areas will be directly 
affected by the CWB construction works. 
 
12. To maintain the effective operation of the CBTS and to minimise 
the number of affected vessels that will be disturbed by the construction 
works, and to enable water circulation within the typhoon shelter, the 
CWB tunnel construction works will be carried out in stages, with 
construction works commencing at both the eastern and western ends of 
the typhoon shelter and progressing inwards.  Vessels in these areas will 
need to be temporarily relocated in stages to facilitate this staged 
construction of the CWB tunnel and the associated temporary reclamation.  
An illustrative construction staging plan for the works and the associated 
number of vessels affected at the CBTS is attached at Annex C.  The total 
number of vessels affected in each stage of construction would be 
different, with the maximum of around 190 vessels (110 mooring vessels 
and 80 anchorage vessels) being affected at one time. 
 
13. In formulating various reprovisioning options, it is necessary to 
take into consideration the following: 
 

• the PHO implications; 
• disturbance to CBTS users; 
• social impacts; 
•  
• the urgent need for early relief to the existing serious traffic 

congestion; and 
• impacts to the CWB construction programme. 

 
14. Option 1: On-Site Reprovisioning Using Temporary Typhoon 

Shelter 
 
14.1 Option 1 is same as the originally proposed works for the CWB 
and Island Eastern Corridor Link project published in Gazette Notice 
4767 on 27 July 2007.  All the vessels within the affected mooring and 
anchorage areas would be relocated to the temporary typhoon shelter 
immediately north of the existing CBTS. 
 
14.2 With a temporary rubble mound breakwater and two temporary 
piled wave walls, a sheltered area of 3.9ha would be created as illustrated 
in Annex D.  This arrangement would provide adequate sheltered 
mooring/anchorage area to meet the reprovisioning requirement during 
the construction period.  Upon completion of the tunnel construction, the 
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breakwater and the wave walls would be removed and the seabed 
reinstated. 
 
14.3 Pros of this option: 
 
(a) No significant disturbance to the CBTS users in their business 

and recreational activities.  Affected mooring and anchorage 
vessels would be moved to the temporary typhoon shelter 
immediately outside the CBTS but still within the Victoria 
Harbour. 

 
(b) No impact on the planned CWB construction programme. 
 
14.4 Cons of this option: 
 
(a) In light of the CFI’s ruling that the presumption against 

reclamation does apply to the temporary typhoon shelter and 
breakwater, it is necessary in compliance with PHO implications 
to first identify any reasonable alternative to the proposed 
reclamation (i.e. “no reclamation” option).  This option might 
proceed if no other reasonable alternative involving no/less 
reclamation is available. 
 

15. Option 2: On-Site Reprovisioning within Works Area 
 
15.1 In this option, the principle of on-site reprovisioning is retained, 
but without the temporary typhoon shelter.  Instead, the 1.9ha ex-PCWA 
basin (maximum capacity to accommodate around 110 vessels) would be 
used as temporary sheltered mooring area.  Moreover, the existing Private 
Mooring Area would be more efficiently used by filling up the existing 
vacant space outside the construction works areas with a maximum 
capacity for around 50 vessels. 
 
15.2 However, in using the ex-PCWA basin as mooring space and due 
to the limited water area available, there would be insufficient 
mooring/anchorage space to accommodate the number of vessels affected 
under the originally planned construction programme.  In view of the 
capacity constraint, the CWB construction programme would be 
increased.  It would result in a significant delay of at least 2 years. 
 
15.3 In addition, the whole of ex-PCWA basin is not a proper typhoon 
shelter and would not be able to provide the same level of protection as 
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the CBTS during typhoon.  Reclamations associated with some form of 
breakwater would be required to provide the same level of protection to 
the vessels.  This again would have PHO implications and its justification 
would need to be demonstrated to comply with the ‘overriding public 
need test’.  
 
15.4 Pros of this option: 
 
(a) No significant disturbance to the CBTS users in their business 

and recreational activities.  Affected mooring and anchorage 
vessels would be moved to temporary locations within the CBTS 
or the adjacent ex-PCWA basin in stages according to the 
construction sequence.  They would be still located within the 
Victoria Harbour. 
 

15.5 Cons of this option: 
 
(a) PHO implications of the temporary breakwater, if the same level 

of typhoon shelter protection is to be provided. 
 
(b) The revised construction staging for this option would prolong 

the overall construction programme for at least 2 years.  Such 
delay to the overall CWB construction programme would have 
significant impact to the society as a whole. 

 
(c) The economic consequences of the 2-year delay to the opening of 

the CWB, in monetary terms of the continuing traffic delays, 
would be significantly large. 

 
16. Option 3: Staged Off-Site Reprovisioning for Different 

Groups of Vessels Affected by Different Stages of 
Construction Works 

 
16.1 In general, the construction staging for off-site reprovisioning is 
similar to that as described in paragraph 12 above and Annex C. 
 
16.2 Off-site reprovisioning can make up for the decrease in 
mooring/anchorage area in the CBTS during the CWB construction 
period.  Similar to Option 2, the number of vessels required to be re-
located off-site could first be reduced by filling up the existing vacant 
mooring space outside the works area within the Private Mooring Area 
which can accommodate a maximum of around 50 vessels. 
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16.3 The affected anchorage vessels are proposed to be temporarily 
relocated to the Aberdeen Typhoon Shelter (West) (ABDTS(W)) or other 
available sheltered areas.  The ABDTS(W) has a spare capacity of around 
3.8ha, which can readily accommodate all of the 100 affected vessels 
from the CBTS Anchorage Area. 
 
16.4 The affected private and RHKYC moorings are proposed to be 
temporarily relocated to other existing typhoon shelters and sheltered 
areas, such as the Aberdeen Typhoon Shelter (South) (ABDTS(S)), 
Cheung Chau, Middle Island, Tai Tam Bay and Plover Cove (east of Yim 
Tin Tsai) with a total capacity for around 200 vessels.  Details of vacant 
moorings for pleasure vessels in typhoon shelters and sheltered 
anchorages are shown in Annex E.  At present, the ABDTS(S) has spare 
capacity for private moorings which can accommodate about 100 to 130 
pleasure vessels (depending on the length of the affected vessels) from the 
CBTS licensed mooring areas. 
 
16.5 Re-locating only those affected vessels in each stage of 
construction may appear to be a fair arrangement.  However, this would 
involve the relocation of both mooring and anchorage vessels in all the 
three mooring/anchorage areas in the CBTS.  During different stages of 
construction, different groups of affected vessels would have to be 
relocated to different typhoon shelters for different durations and return 
back to the CBTS after the next group move out. Different vessels would 
have to be temporarily relocated to different areas at during times with 
different durations.  Relocating a total of about 180 mooring vessels and 
100 anchorage vessels in 4 stages would involve complicated logistical 
arrangements and disrupt a large numbers of the CBTS users. 
 
16.6 Pros of this option: 
 
(a) No temporary reclamation is required. No PHO implications. 
 
16.7 Cons of this option: 
 
(a) Cause major disturbance to part of the CBTS Anchorage Area 

users  and part of the CBTS Private and RHKYC Mooring Area 
users (pleasure vessels). 

 
(b) Involve complicated logistical arrangements and extensive 

disruptions to a large numbers of the CBTS users. 
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(c) Cutting the social and economic ties of some of the anchorage 

users would create adverse impact on their livelihood. 
 
(d) The use of water space within ABDTS(W) will affect 

commercial and fishing vessels using this area as their base of 
operation. 

 
17. Option 4: Off-Site Reprovisioning of the Anchorage Area 
 
17.1 To avoid the disturbance to a large number of CBTS users at 
different stages, an alternative is to relocate the vessels in only one of the 
three mooring/anchorage areas throughout the whole construction period. 
  
17.2 In Option 4, all vessels in the Anchorage Area are proposed to be 
temporarily relocated to the ABDTS(W) or other available sheltered areas.  
The ABDTS(W), with 3.8ha spare capacity, can readily accommodate all 
of the vessels in the Anchorage Area. 
 
17.3 The affected vessels in the Private Mooring Area and RHKYC 
Mooring Area would then be accommodated in the vacant Anchorage 
Area and other parts of the CBTS which would not be affected by the 
CWB staged construction. 
 
17.4 Pros of this option: 
 
(a) No temporary reclamation is required. No PHO implications. 
 
(b) No significant disturbance to the affected vessels in the Private 

and RHKYC Mooring Areas as they could still stay in the CBTS.   
 
17.5 Cons of this option: 
 
(a) Cause disturbance to the business operation of the Anchorage 

Area users (local crafts). 
 
(b) Cutting the social and economic ties of the anchorage users 

would create additional adverse impact on their livelihood. 
 
(c) The relocation of anchorages to the ABDTS(W) will affect the 

existing commercial and fishing vessels using this area as their 
base of operations and might generate conflicts between the 
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existing and relocated users, such as conflicting berthing 
arrangement. 

 
(d) Some of the Anchorage Area users worried that the vessels, in 

particular the older ones, may not be able to cope with the 
relocation required at different stages of reclamation. 

 
18. Option 5:  Off-Site Reprovisioning of the RHKYC Mooring 

Area 
 
18.1 In Option 5, all vessels mooring in the RHKYC Mooring Area 
are proposed to be temporarily relocated to the ABDTS(S) and other 
typhoon shelters.  
 
18.2 The affected vessels in the Private Mooring Area and Anchorage 
Area would then be accommodated in the vacated RHKYC Mooring Area 
and other parts of the CBTS which would not be affected by the CWB 
staged construction.  There are at present 152 private vessels mooring in 
the RHKYC Mooring Area.  Option 5 would disperse all these vessels 
from the RHKYC Club House on Kellett Island.  This would disrupt the 
operation of the RHKYC and affect their sports and harbour events, such 
as yacht races and other activities that are held regularly within and 
outside the Victoria Harbour.  In addition, moorings in the ABDTS(S) 
would need to be re-arranged to make space for the reprovisioning to 
accommodate the mooring of the RHKYC vessels in one group.   
 
18.3 Pros of this option: 

 
(a) No temporary reclamation is required.  No PHO implications. 
 
(b) No significant disturbance to the affected vessels in the Private 

Mooring Area and the Anchorage Area as they could still stay in 
the CBTS. 

 
18.4 Cons of this option: 
 
(a) Private vessels in the RHKYC Mooring area would be relocated 

to the ABDTS(S) and other typhoon shelters.  It would cause 
disruption to the operation of the RHKYC and its sports and 
harbour events. 
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(b) Moorings in the ABDTS(S) would need to be rearranged to make 
space for accommodating the mooring of the RHKYC vessels in 
one group. 

 
19.  Option 6: Off-Site Reprovisioning of the Private Mooring 
Area 

 
19.1 All vessels in the Private Mooring Area are proposed to be 
temporarily located to other existing typhoon shelters.  The current spare 
capacity for private moorings in the ABDTS(S) can accommodate the 
majority of the pleasure vessels from the Private Mooring Area.  The 
remaining vessels would be temporarily relocated to other typhoon 
shelters or sheltered areas. 
 
19.2 The affected vessels in the RHKYC Mooring Area and the 
Anchorage Area would then be accommodated in the vacated Private 
Mooring Area. 
 
19.3 Pros of this option: 
 
(a) No temporary reclamation is required. No PHO implications. 
 
(b) No significant disturbance to the affected vessels in the 

Anchorage Area and the operation of the RHKYC as they could 
still stay in the CBTS. 

 
19.4 Cons of this option: 
 
(a) Pleasure vessels in the Private Mooring Area would be relocated 

to the ABDTS(S) and other typhoon shelters.  It would cause 
disturbance to their recreational activities. 
 

Public Engagement 
 
20. Public participation is essential in the process of reaching a 
lawful, reasonable and viable option for the reprovisioning of the 
moorings/anchorages.  We had carried out discussion sessions with the 
CBTS users during 6 to 17 September 2008 seeking their views on the 
above six options.  In addition questionnaires were issued to all CBTS 
users to collect their views for further analysis. 
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21. Members are invited to give their views on the above described 
reprovisioning options for the affected moorings and anchorage at the 
CBTS.  Other suggestions from members, if any, are also welcomed. 
 
 
 
Highways Department 
October 2008 
 
 
Annex 
 
Annex A An aerial view of CBTS with layout of three distinct 

mooring/anchorage areas 
Annex B Mooring/anchorage areas directly affected by construction 

works 
Annex C Illustration of anticipated construction stages and associated 

number of vessels affected 
Annex D Originally proposed temporary typhoon shelter/breakwater 
 
Annex E Schedule of vacant moorings for pleasure vessels in typhoon 

shelters and sheltered anchorages 


